-, 4 WASHINGTON STATE
== Recreationand
Conservation Office

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: City of Edgewood  Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 01/10/2020
Report Period
From 08/01/2019  To 12/31/2019
Questions

#1: Are there any significant challenges that might hinder progress or keep you from
meeting your project milestones? If so, please tell us about them.

Y% Description is required
New potential wetland area identified by consultant, allowing some time for analysis.

#2: Describe the work accomplished during this reporting period.

Description is required
60% Design and SEPA review, initial design coordination with WSDOT & Pierce Transit,

completed Parking Study; new potential wetland area found by consultant near proposed site
access, updated timeline

#3: Tell us about work planned for the next reporting period.

Description is required
Complete 90% design, apply for construction permits with environmental review, submit bid

documents to RCO, advertise to contractors.

#4: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

NO Optional
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Milestones
Milestone

Cultural Resources Complete
See Special Condition #1.
Applied for Permits

All Bid Docs/Plans to RCO
SEPA/NEPA Completed
Bid Awarded/Contractor Hired

Construction Started

50% Construction Complete
RCO Interim Inspection
Annual Project Billing Due
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
Construction Complete
RCO Final Inspection

Final Billing Due

Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources - Survey Required

Target Date
08/31/2019

03/02/2020
03/02/2020
04/01/2020
04/28/2020

05/04/2020
07/01/2020
07/01/2020
07/31/2020
07/31/2020
09/30/2020
10/31/2020
10/31/2020
11/15/2020
11/30/2020
12/15/2020
12/31/2020

Need amendment to change
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Completed
v

Delayed

LSS

<

New Target Date

03/02/2020
03/02/2020
04/01/2020
04/28/2020

05/04/2020

Progress/Reason for Delay

Submitted to RCO via email 9/6/2019

Design / new wetland coordination
Design / new wetland coordination

Expediting permit review and comment period

Assuming bid advertisement during permit review, time for

City Council review of bids

Monday following new Bid Award date

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.
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Permits

Permits and Reviews

Building Permit

Clear & Grade Permit

SEPA
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Received Expiration
Issuing Organization Applied Date Date Date
City/County
City/County

Local or State

None - No permits Required
Other Required Permits

Other Required Permits

Other Required Permits

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

Design work still in progress, no permit applications needed at this time.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit

Status History
Report
Status Date User Note

Accepted 01/10/2020  Beth Auerbach
Submitted 01/03/2020  Jeremy Metzler
Draft 01/03/2020  Jeremy Metzler
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Note: Local Water Permit
Note: Local Sewer Permit

Note: Local Sign Permit

Optional

Optional

Description is required

File Name, Number
Person Associations

Permit #

Shared
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